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STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

JULY 2008

Date:

July 31, 2008

Contract No,

56729 [ “

DAGS Job No.

22-10-0421

FOR INSPECTION BRANCH USE

{7 SUBMITTAL RECISTER

IBUE MONTHEY:

{0} PROJEDT SCHEDULE - NITIAL &

| DALY REPORTS

IMONTHLY ESTIMATE CHECKLIST

[} CONTRACT NUMBER

1 ALL SIGNATURES

] CONMENCEMENY REQUIREMENTS

ONGCRG

[} PAYROLL AFFDAVTS

11 PROJECT NAME & LDCATICN

Change Order

Total

10000% % 13,352.84 3 329,205 84
$ 346.00 & 10,476.00
$ 13,006.84 3 318,729.84
$ -
$ 13,006.84 3 318,7729.84

FORM DR CGIA ZES

FOR THE MONTH OF
CONTRACTOR: KAIKOR CONSTRUCTION COMPANY INC.
ADDRESS: PO BOX 30162
City, State ZIP: HONOLULU HI 86820
PROJECT TITLE: MAKAI GARAGE RECOAT & RESTRIPE LOT A, LEVELJ & K
CONTRACT
Basic Contract Amount $ 315,853.00
CHANGE ORDERS
Total % 13,352.84
Adjusted Contract Amount 3 329,205.84
WORK ACCOMPLISHED Basic Contract
Completed to Date 100.00% $ 315,853.90
Reatained ) 10,130.00
Amount Subject to Payment 3 305,723.00
Payments to Date
Payments Now Due 3 305,723.00
Payment No. 1

Remarks;

Compted and Shecked By,

(--tl?)zf-{}vi‘um LM./

3. Recwnmended:

Projeet napedton of Engmesr

7. icersfy that the above 2if 5 2orrect, just

AN

inat payment Nas not been recgived. ans ail

sayrol affdavis 2ave DESR SubMmitad. (@ Jureni of proper Jeducye aXCILSIONS have been

made 1o 18 reguast

KAIKOR CONSTRU

CTION COMPANY, INC

4. Recommended Argz Epgmearidrchitert

Narng of Corwractor

& 1/os

[t

B\rarm it o Phsiried Snstinear

.

. ARDOoVed:

Ziate Pubiic Works AdminsiaEtor

Gate



DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
' STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2008

CONTRACTOR: KAIKOR CONSTRUCTION COMPANY INC. Contract No,: 56729
PROJECT TITLE: MAKA] GARAGE RECOAT & RESTRIPE LOT A, LEVEL J  DAGS Job No.: 22-10-0421
)
& CONTRACT
Q LICENSE BASIC CONTRACT COMPL. RETN AMOUNT
S PRIME CONTRACTOR TRADE NG, AMOUNT TO DATE |% CM%I’I__J % RETAINED
KAIKOR CONSTRUCTION CGeneral Contractor AB(-13437 $315,853]  $315853| 100.00%| 2.5% $7,895 A
HH - e e e e e e e e R e e e e R
SUB-
CONTRACT
LICENSE | BASIC SUB-CONTRACT COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT TC DATE |% CMF’l:J % RETAINED
WON'G STRIPING (22122 $7,265 $7.265] 100.00% | 2.5% %182
SURFACE PREP & TECH C-23475 $45,055 $45,055] 100.00% | 2.5% $1,126
H-TEC RCOFING BC-17593 $30,450 $30,450] 100.060% | 2.5% 5781
R & M PAINTING C-26643 $6.590 $6.580] 100.00% | 2.5% 3165
Total Retained from Subs $2,234|B

RANS I O O O L0 OO0 0 A S R A A I NI SN SN RS EE NSNS NINEE AN A AN AN SRR SR EE NS EENENE NN NN NN ENEN

| IBAsm CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $10,130]

| certify that the above retentions are correct for this reguest.

Checked/Verified by
KAIKOR CONSTRUCTION COMPANY, INC.

Name of Contractor

, ’ 4 ; Initial - Project Inspector or Engineer

By Signature e Date

NOTE:
{olumnar totals shall be equal in dollar value {6 that on
the Monthly Estimate Sheet



DPW-CiA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAIN
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2008

CONTRACTOR: KAIKOR CONSTRUCTION COMPANY INC. Contract No.: 56729

PROJECT TITLE: MAKA! GARAGE RECOAT & RESTRIPE L.OT A, LEVEL. PAGS Job No.; 22-10-0421
o CHANGE
“w-f ORDER
O LICENSE CHANGE ORDER COMPL. RETN AMOUNT
7% |PRIME CONTRACTOR | TRADE NO. AMOUNT| TO DATE|% CMPL %l RETAINED

KAIKOR CONSTRUCTION C{General Contractor ABC-23456 $13,353 $13,353} 100.00%] 2.5% $3234{A

IlllIl O T O U0 0 O 0000 O I I ERERENRR TN 0K 00000
WANNENRSENNENN SRR EDENRES DERNREN NN N IO 0 000 I 0 O 0 OO O 6 O 0 O 0 0 o

CHANGE

ORDER SUB!

LICENSE CHANGE QRDER SUR COMPL RETN AMOUNT

SUBCONIRACTOR TRADE NO. AMOUNY| TG DATE[% CM?I:..E %| RETAINED

WONG'S STRIPING C-22122 %489 54831 100.00% 2.5% $12
Total Retained from Subs $12iB

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $346]

| certify that the above retentions are correct for this request.

Checked/Verified by:
KAIKOR CONSTRUCTION COMPANY, INC. @L

Name of Contractor

. é’ Initial - Project Inspector or Engineer

By Signature Datd

NOTE:
Columnar totals shall be equal in dollar value 10 that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip o RE G
PAYMENT NO.: 1 PROJECT TITLE: MAKAI GARAGE - RECOAT AND RESTRIPE LDT A} LEVELS! BND K
BILLING MONTH: luly-08 DAGS JOB NO.: 2 2-10-0421 CONTRACT NO.: 56729

CONTRACTOR: KAIKOR CONSTRUCTION COMPANY, INC.

VENDOR CODE: 29223800

Original Contract Payment Suffix: 1

Suffix Eund Symbol Amount Earned Retainage Amount Due
01 S08-354M $315,853.00 $10,130.00 $305,723.00
Totals: | $315,853.00 | | $10,130.00 $305,723.00

Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
a2 S08-354M $13,352.84 $346.00 $13,006.84
Totals: | $13,352.84 | $346.00 $13,006.84 |
Grand Total: $329,205.84 | $10,476.00 4 $318,729.84 |

s cc?% 8/8/2005

Venflé By DATE

(This Section for Administrative Services Office Use Only)
| Vendor Code 29223800
. CostCode  3A1

oplibNz2

- Voucher No. _

- Verified By P’/ %157’ ‘D%




